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ESTIMATE RUN 07/27/2007

ESTIMATE SUMMARY 12:59:04

CONTID: C14556S        ESTIMATE NO: 0005 PROG 2005

PCN: 14556S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH62 & CR5 (Amelia St) PERCENT TIME:

PROJECT NO: STA 062A-011                  

SH62 & CR5 (Amelia St)

NAME OF ROAD: 62

PROJECT COUNTIES: OURAY

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING 07/21/2007 DATE TIME STARTED 09/01/2006

P.O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN 04/18/2007

 DATE AWARDED 08/15/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED

NORWOOD CO 81423     970 327 4218 DATE NOTICE TO PROCEED 09/01/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,716,713.95 PARTICIPATING $ $ 224,351.43

AWARD PROJECT AMT: 1,528,696.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.93

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/30/2007 ??:??:??

6/30/2007 ??:??:??

79.37%

354,243.22

224,351.43

224,351.43

224,351.43

$

$

$

$

1,362,470.73

0.00

1,362,470.73

0.00

1,362,470.73

-22,930.45

0.00

1,339,540.28

0.00

AMOUNT DUE 1,339,540.28 224,351.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 224,351.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

324.0
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PCN: 14556S-BID   ESTIMATE RUN 07/27/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0005 12:59:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

33,948.00000 1.000 33,948.00

201-00000  
 

0010 REMOVAL OF PIPE 42.000 41.000

LF  0.000 0.00

20.06000 41.000 822.46

202-00035  
 

0015 REMOVAL OF DELINEATOR 18.000 18.000

EACH 0.000 0.00

6.92000 18.000 124.56

202-00090  
 

0020 REMOVAL OF ASPHALT MAT 1,487.000 1,487.000

SY  0.000 0.00

3.10000 1,487.000 4,609.70

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 5,487.000 5,338.000

SY  0.000 0.00

3.04000 5,338.000 16,227.52

202-00240  
 

0030 *REMOVAL OF GROUND SIGN 2.000 0.000

EACH 2.000 471.50

235.75000 2.000 471.50

202-00810  
 

0035 *REMOVAL OF SIGN PANEL 2.000 1.000

EACH 1.000 88.41

88.41000 2.000 176.82

202-00821  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 554.000 554.000

LF  0.000 0.00

3.18000 554.000 1,761.72

202-01130  
 

0045 CLEAN CULVERT 1.000 0.000

EACH 1.000 589.38

589.38000 1.000 589.38

202-04002  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,158.000 5,158.000

CY  0.000 0.00

10.69000 5,158.000 55,139.02

203-00060  
 

0055 PROOF ROLLING 10.000 6.000

HOUR 0.000 0.00

96.44000 6.000 578.64

203-01100  
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PCN: 14556S-BID   ESTIMATE RUN 07/27/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0005 12:59:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ROLLING 20.000 0.000

HOUR 7.000 675.08

96.44000 7.000 675.08

203-01140  
 

0065 BLADING 30.000 2.000

HOUR 7.000 742.63

106.09000 9.000 954.81

203-01500  
 

0070 BACKHOE 30.000 4.000

HOUR 19.000 2,942.53

154.87000 23.000 3,562.01

203-01510  
 

0075 COMBINATION LOADER 30.000 2.000

HOUR 19.000 2,121.73

111.67000 21.000 2,345.07

203-01594  
 

0080 POTHOLING 16.000 5.000

HOUR 0.000 0.00

149.68000 5.000 748.40

203-01597  
 

0085 LABORER 32.000 1.000

HOUR 31.000 1,271.00

41.00000 32.000 1,312.00

203-02330  
 

0090 STRUCTURE EXCAVATION 2.900 2.900

CY  0.000 0.00

20.39000 2.900 59.13

206-00000  
 

0095 TOPSOIL 500.000 484.340

CY  0.000 0.00

38.23000 484.340 18,516.32

207-00205  
 

0100 EROSION LOG (18 INCH) 420.000 190.000

LF  230.000 1,193.70

5.19000 420.000 2,179.80

208-00003  
 

0105 SILT FENCE 912.000 912.000

LF  0.000 0.00

2.16000 912.000 1,969.92

208-00020  
 

0110 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

943.00000 1.000 943.00

208-00045  
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PCN: 14556S-BID   ESTIMATE RUN 07/27/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0005 12:59:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.840

L S 0.110 466.79

4,243.50000 0.950 4,031.33

208-00100  
 

0120 EROSION CONTROL SUPERVISOR 1.000 0.840

L S 0.110 518.65

4,715.00000 0.950 4,479.25

208-00200  
 

0125 *RESET GROUND SIGN 12.000 0.000

EACH 0.000 0.00

265.22000 0.000 0.00

210-00810  
 

0130 *RESET FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

2,593.25000 0.000 0.00

210-00825  
 

0135 RESET GATE 1.000 0.000

EACH 0.000 0.00

383.09000 0.000 0.00

210-01011  
 

0140 ADJUST MANHOLE 5.000 0.000

EACH 5.000 2,043.15

408.63000 5.000 2,043.15

210-04010  
 

0145 ADJUST VALVE BOX 8.000 0.000

EACH 7.000 1,430.24

204.32000 7.000 1,430.24

210-04050  
 

0150 *ADJUST GUARDRAIL 1,458.000 0.000

LF  1,458.000 10,308.06

7.07000 1,458.000 10,308.06

210-04200  
 

0155 *SEEDING (NATIVE) 0.970 0.970

ACRE -0.070 -178.49

2,549.87000 0.900 2,294.88

212-00006  
 

0160 *MULCHING (WEED FREE STRAW) 0.900 0.510

ACRE 0.380 968.95

2,549.87000 0.890 2,269.38

213-00004  
 

0165 *MULCH TACKIFIER 180.000 100.000

LB  64.000 184.96

2.89000 164.000 473.96

213-00061  
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PCN: 14556S-BID   ESTIMATE RUN 07/27/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0005 12:59:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (EXCELSIOR) 2,687.000 2,078.000

SY  606.000 1,430.16

2.36000 2,684.000 6,334.24

216-00015  
 

0175 AGGREGATE BASE COURSE (CLASS 6) 2,202.160 2,202.160

TON 0.000 0.00

17.81000 2,202.160 39,220.47

304-06000  
 

0180 AGGREGATE BASE COURSE (SPECIAL) 704.000 0.000

TON 463.730 8,259.03

17.81000 463.730 8,259.03

304-09014  
 

0185 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.650 75.650

TON 0.000 0.00

265.22000 75.650 20,063.89

403-00720  
 

0190 *HOT MIX ASPHALT (GRADING SX) (75) 5,398.000 3,699.400

TON 841.940 71,952.19

85.46000 4,541.340 388,102.92

403-34701  
 

0195 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 354.000 238.610

TON 56.120 42,998.58

766.19000 294.730 225,819.18

411-03352  
 

0200 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,561.000 1,348.000

GAL 319.000 1,505.68

4.72000 1,667.000 7,868.24

411-10255  
 

0205 *EMULSIFIED ASPHALT (PRIME COAT) 1,872.000 0.000

GAL 0.000 0.00

5.89000 0.000 0.00

411-10300  
 

0210 GEOTEXTILE (DRAINAGE) (CLASS A) 128.000 128.000

SY  0.000 0.00

5.89000 128.000 753.92

420-00110  
 

0215 RIPRAP (12 INCH) 2.900 2.900

CY  0.000 0.00

70.73000 2.900 205.12

506-00212  
 

0220 *CONCRETE CLASS B 3.800 3.200

CY  0.000 0.00

518.65000 3.200 1,659.68

601-01000  
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PCN: 14556S-BID   ESTIMATE RUN 07/27/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0005 12:59:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 REINFORCING STEEL 652.000 652.000

LB  0.000 0.00

2.48000 652.000 1,616.96

602-00000  
 

0230 24 INCH CORRUGATED STEEL PIPE 14.000 14.000

LF  0.000 0.00

78.58000 14.000 1,100.12

603-10240  
 

0235 36 INCH CORRUGATED STEEL PIPE 10.000 10.000

LF  0.000 0.00

62.87000 10.000 628.70

603-10360  
 

0240 24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

496.32000 2.000 992.64

603-30024  
 

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 575.000 0.000

LF  575.000 12,880.00

22.40000 575.000 12,880.00

606-00301  
 

0250 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 1.000 2,115.86

2,115.86000 1.000 2,115.86

606-02005  
 

0255 FENCE (PLASTIC) 300.000 113.000

LF  0.000 0.00

4.72000 113.000 533.36

607-11525  
 

0260 *DELINEATOR (TYPE I) 32.000 0.000

EACH 0.000 0.00

25.93000 0.000 0.00

612-00001  
 

0265 *DELINEATOR (TYPE II) 14.000 0.000

EACH 0.000 0.00

27.11000 0.000 0.00

612-00002  
 

0270 *DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

27.11000 0.000 0.00

612-00003  
 

0275 *SIGN PANEL (CLASS II) 18.000 0.000

SF  0.000 0.00

21.22000 0.000 0.00

614-00012  
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PCN: 14556S-BID   ESTIMATE RUN 07/27/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0005 12:59:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 7.000 0.000

EACH 0.000 0.00

82.51000 0.000 0.00

614-01522  
 

0285 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 24.000 0.000

LF  0.000 0.00

29.47000 0.000 0.00

614-01585  
 

0290 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

7.000 0.000

EACH 0.000 0.00

188.60000 0.000 0.00

614-01588  
 

0295 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,050.000 898.000

LF  100.000 2,075.00

20.75000 998.000 20,708.50

614-72871  
 

0300 *CONSTRUCTION SURVEYING 1.000 0.860

L S 0.140 12,541.90

89,585.00000 1.000 89,585.00

625-00000  
 

0305 *MOBILIZATION 1.000 0.711

L S 0.000 0.00

188,600.00000 0.711 134,094.60

626-00000  
 

0310 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.200 4,243.50

21,217.50000 0.950 20,156.63

626-01000  
 

0315 *PAVEMENT MARKING PAINT 157.000 157.000

GAL 0.000 0.00

34.18000 157.000 5,366.26

627-00001  
 

0320 *EPOXY PAVEMENT MARKING 178.000 0.000

GAL 177.000 11,474.91

64.83000 177.000 11,474.91

627-00005  
 

0325 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II 

500.000 107.000

SF  393.000 6,484.50

16.50000 500.000 8,250.00

627-30326  
 

0330 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 
LINE) 

1,174.000 340.600

SF  833.400 8,350.67

10.02000 1,174.000 11,763.48

627-30331  
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PCN: 14556S-BID   ESTIMATE RUN 07/27/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0005 12:59:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 2,800.000 1,271.660

HOUR 323.500 7,819.00

24.17000 1,595.160 38,555.02

630-00000  
 

0340 *TRAFFIC CONTROL INSPECTION 64.000 51.000

DAY 13.000 1,225.90

94.30000 64.000 6,035.20

630-00007  
 

0345 *TRAFFIC CONTROL MANAGEMENT 61.000 53.000

DAY 8.000 3,913.44

489.18000 61.000 29,839.98

630-00012  
 

0350 *FLASHING BEACON (PORTABLE) 3.000 1.500

EACH 1.200 1,131.60

943.00000 2.700 2,546.10

630-80001  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 6.500

EACH 5.200 245.18

47.15000 11.700 551.66

630-80341  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 20.500

EACH 17.300 1,223.63

70.73000 37.800 2,673.59

630-80342  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000

EACH 0.000 0.00

82.51000 0.000 0.00

630-80343  
 

0370 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 24.000

SF  19.200 339.46

17.68000 43.200 763.78

630-80344  
 

0375 *DRUM CHANNELIZING DEVICE 67.000 33.500

EACH 26.800 473.82

17.68000 60.300 1,066.10

630-80360  
 

0380 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.000 2.500

EACH 2.000 47.16

23.58000 4.500 106.11

630-80364  
 

0385 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 3.000 1.000

EACH 0.800 1,131.60

1,414.50000 1.800 2,546.10

630-80365  
 



CONTID: C14556S        COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14556S-BID   ESTIMATE RUN 07/27/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0005 12:59:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 620.000 310.000

LF  248.000 7,566.48

30.51000 558.000 17,024.58

630-80375  
 

0395 *TRAFFIC CONE 200.000 81.000

EACH 64.800 305.86

4.72000 145.800 688.18

630-80380  
 

0400 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0410 F/A ASPHALT PAVEMENT INCENTIVE 28,500.000 0.000

F A -13,221.950 -13,221.95

1.00000 -13,221.950 -13,221.95

700-70012  
 

0415 F/A FUEL COST ADJUSTMENT 1,000.000 -347.030

F A 0.000 0.00

1.00000 -347.030 -347.03

700-70016  
 

0420 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0425 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0430 F/A ADJUST UTILITIES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0435 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0450 ADDED ITEM (HOUR)/ CO #2, MCR #1, TRANSPORT TYPE 7 
BARRIER

17.500 17.500

HOUR 0.000 0.00

105.00000 17.500 1,837.50

900-00010  
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PCN: 14556S-BID   ESTIMATE RUN 07/27/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0005 12:59:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 GEOTEXTILE (SEPARATOR) (CLASS A) CO #3, MCR #2, 
SUBGRADE GEOTEXTILE SEPARATOR FABRIC

2,036.000 1,500.000

SY  0.000 0.00

2.79000 1,500.000 4,185.00

420-00130  
 

0465 MUCK EXCAVATION CO #4 MUCK EXCAVATION EARTHWORK 
SUMMARY

1,979.000 1,979.000

CY  0.000 0.00

22.18000 1,979.000 43,894.22

203-00100  
 

0470 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK REDUCTION 0.000 -40.000

DOL 0.000 0.00

1.00000 -40.000 -40.00

900-00006  
 

0475 GEOMEMBRANE CO #6, MCR #4, EMBANKMENT STABILIZATION 
GEOMEMBRANE

1,074.000 1,074.000

SY  0.000 0.00

8.50000 1,074.000 9,129.00

420-00000  
 

CAT 0200 $224,351.43 1,342,431.96CURRENT AMT 1,696,675.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

18,860.00000 1.000 18,860.00

620-00011  
 

0445 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,178.75000 1.000 1,178.75

620-00020  
 

CAT 0400 $0.00 20,038.75CURRENT AMT 20,038.75 $$

PROJECT TOTAL 224,351.43 $ 1,362,470.71CURRENT AMT 1,716,713.95 $$


